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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 437 Date: 14-Nov-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 797

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny to partly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.
- Met with District 4 surveyors/scanners Robert Dolan, Steve Kala, and Rick Erskine regarding the
scanning operations of the Hinge K pipe beams and YBITS formwork. The scanners plan to begin work on
this operation Wednesday November 16th. Also showed them other structural elements on the job that
would be applicable to scanning surveys in the near future i.e. barrier, cable, saddles, Shear Keys,
bearings, etc.
- Continued to work on a surveying plan for cable strand number 1 with Roman Granados and Rick
Erskine. Roman coordinated with ABF on access of the jobsite after hours, in the dark, and on the
catwalks.
- Monitored the progress of the prestressing/jacking operation for Crossbeam 19 and OBG lifts 14E/W for
surveying. The operation was conducted today from approximately 10:00am to 11:30am.
- Used GPS equipment to survey the current horizontal position of OBG lifts 13, and 14 along the E and W
lines. The following panel points at the centerlines were surveyed:

- Even panel points from 118 to 124 (OBG lift 13)
- All panel points from 125 to 128 (OBG lift 14)

The steel temperature measured with the surface thermometer was 80F at PP14EN128 and the ambient
temperature was 58F during the survey. The survey was done after the jacking/prestressing operation of
CB19 from 12:40pm till 2:00pm. It should be noted that the K-value was 0 at the time of the survey.
- Began to process todays surveying data.

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 437 Date: 14-Nov-2011 Monday

Placing the counterweight concrete with the Manitowoc Ringer Crane
from the water.

Funnels used for the counterweight concrete placement.

ABF ironworkers installing the secondary hauling system floating arm
on the north end of the W2 cap beam.

ABF laborers placing the sealing cap with metal hooks into the
counterweight concrete.

Treasure Island Navy Pier was used as the staging area for the
concrete trucks placing concrete into the buckets on a barge used for

placement.

ABF laborers and ironworkers placing concrete into a counterweight.
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